
EXHIBIT 300 UII 015-000003502

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-09-16
Date of Last Change to Activities: 2012-06-29
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update:  2011-12-29
Date of Last Exhibit 300A Update:  2012-08-31
Date of Last Revision:  2012-08-31

Agency: 015 - Department of the Treasury        Bureau: 35 - Bureau of the Public Debt

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: BPD Mainframe and Servers Support and Services

2. Unique Investment Identifier (UII): 015-000003502

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Mainframe and Servers Support and Services investment helps meet the Treasury’s
strategic goal of effectively managing the Government’s finances. This investment provides
meaningful and timely operational performance information to Public Debt and Treasury
management, which meets the Treasury strategic objective to manage resources effectively
in order to accomplish the mission and provide quality customer service. Aging systems are
unreliable, expensive to maintain, and lack the features and functionality inherent in more
modern equipment. In addition, older equipment generally requires significantly more floor
space and power than that required by current equipment.   In the current competitive
environment, Public Debt must provide reliable service while minimizing overall IT
infrastructure expenses. The use of next generation technologies available with newer
equipment can improve infrastructure reliability, reduce operating expenses and minimize the
floor space required to support infrastructure services.  In addition, server virtualization for
Window platforms will provide primary and backup support for hosted applications of Public
Debt, Financial Management Service, and Treasury Franchise customers. Anticipated
reduction of physical Window servers from approximately 300 to 60 making available for
Fiscal IT or other purposes the use of 30 exisiting server racks (approximately 750 square
feet of data center floos space).   This investment directly supports the data center
consolidation initiative as mandated by OMB. The Fiscal IT initiative includes the
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consolidation of five data centers into two Fiscal IT data centers, upgrading mainframes to
modernize the hardware and software products to meet the highest level of compliance to
promote customer confidence, implementing a software engineering infrastructure for all FMS
and Public Debt systems, and the installation of shared architectures, policies, and best
practices to effectively manage IT resources of both bureaus.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 Public Debt provides services and support for data center facilities, mainframe computers,
servers, peripherals, data storage, and network devices via the BPD Mainframe and Server
Services and Support investment. These costs also include (but are not limited to) data center
services such as development, programming, support operations, and management.  The
consolidation of Public Debt and FMS data centers in support of Fiscal IT will close
performance gaps in server virtualization percentages, server rack utilization, and average
power usage efficiencies. It will improve IT Operations through adoption of best practices and
new technology solutions. This investment also supports the Fiscal IT initiative which provides
effective mainframe and servers support to Financial Management Service (FMS) beginning
FY 2012.  The Mainframe and Servers Support and Services investment enables Public Debt
and Treasury to drive improved results, strategically align its resources to deliver quality
customer service, and help manage resources effectively to accomplish the mission and
strategic goals. This leads to improved operational effectiveness in reduced error rates,
improved timeliness of investment information to investors, better quality products, and
increased opportunities in meeting the borrowing needs of the Federal Government. This
translates into meeting the borrowing needs at the lowest cost over time and effectively
manages the debt, which returns value back to the taxpayer and the Government.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 1. Fiscal IT: Consolidation of five data center into two Fiscal IT data centers  -Complete
closing of three data centers, consolidate FMS and Public Debt infrastructure, and utilize
common services and enterprise solutions such as email applications.   2. Upgrade Fiscal IT
Mainframes -Begin planning for modernization of mainframe hardware and software products
3. Implement Server Virtualization -Complete virtualization of 75% of the Windows servers
and implementation of a full production/backup  environment 4. FY 11:   Refresh
Windows/Unix/Linux Servers and Network Devices completed.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 1. FY 12  FY 13: Operations and Maintenance. 2. FY 12  FY 13: Upgrade Fiscal IT
Mainframes. -Continue modernization of mainframe hardware and software products
activities. 3. FY 12  FY 13:  Implement Server Virtualization -Complete virtualization of 100%
of the Windows servers and implementation of a full production/backup  environment. 4. FY
12 FY13: Modernize Back-up Operations. 5. FY 12 FY13: Enhance Enterprise Log
Management Capability. 6. FY 12 FY13: Refresh Windows/Unix/Linux Servers and Network
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Devices. 2. FY 13:      Utilization of common services/enterprise solutions.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2010-10-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $6.7 $10.0

Sub-Total DME (Including Govt. FTE): 0 0 $6.7 $10.0

O & M Costs: $0.0 $0.0 $0.0 $0.0

O & M Govt. FTEs: $0.0 $16.8 $63.2 $48.0

Sub-Total O & M Costs (Including Govt.
FTE):

0 $16.8 $63.2 $48.0

Total Cost (Including Govt. FTE): 0 $16.8 $69.9 $58.0

Total Govt. FTE costs: 0 $16.8 $69.9 $58.0

# of FTE rep by costs: 0 125 175 153

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Due to a change in the structure of the Treasury IT Infrastructure portfolio, each bureau must
now report at a bureau-level the individual infrastructure investments that support the bureau.
This is the first bureau submitted E300 for the Mainframe and Servers Systems and Services
investment. These costs include the Fiscal IT data center consolidation initiative. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 2036 TPDOIT11K000
65

NA 2036

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
This is a service based contract providing an ancillary support service. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-06-29 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

MFSVS02 Fiscal IT Mainframes Upgrade Fiscal IT Mainframes Upgrade.

MFSVS05 Maintenance Projects Maintenance Projects such as
technical refreshes, backup
environment and operating

system upgrades.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

MFSVS02 Fiscal IT Mainframes
Upgrade

MFSVS05 Maintenance Projects

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

MFSVS05 Server Virtualization -
Phase 2

Complete
virtualization of the

2012-09-30 2012-09-30 182 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

Windows servers and
implementation of a

full production/backup
environment (75%).
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percentage of 
production support
incidents response

time met successfully
(Incident Response

Time for Level 3
support is the amount

of time required for
the technician to
respond to the

escalation and begin
resolution)

percentage Mission and Business
Results - Support

Delivery of Services

Over target 90.000000 90.000000 0.000000 92.000000 Monthly

Percentage of
production support
incidents resolution

time met successfully
(Resolution Time for
Level 3 support is the

amount of time
required for the

technician to resolve
the incident and close

the associated
incident ticket)

percentage Process and Activities
- Quality

Over target 90.000000 90.000000 0.000000 90.000000 Monthly

Percentage of system
build customer

satisfaction survey
results rating good
(4.25) to excellent

(5.0)

percentage Customer Results -
Service Quality

Over target 95.000000 95.000000 0.000000 96.000000 Quarterly

Percentage of time
service is operational
excluding scheduled
outages. (availability)

percentage Technology -
Reliability and

Availability

Over target 98.000000 98.000000 0.000000 98.000000 Monthly

Percentage of
production projects
meeting designated
project completion

percentage Process and Activities
- Productivity

Over target 95.000000 95.000000 0.000000 95.000000 Monthly
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

date
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